
Main Street  - Weekly Update 4
(4-25-16 to 4-29-16)

Pouring Colored Concrete

A Look Back:

 Poured colored stamped crosswalks
 Restored disturbed terrace areas with topsoil, grass

seed, and mulch.
 Switched traffic to 2nd phase

A Look forward:

 Saw  concrete for removals
 Remove and replace deteriorated concrete 

pavement and curb and gutter
 Pour stamped colored crosswalks

Traffic Control:

 The northbound lane will be closed, north bound 
traffic will be shifted to the center lane.

 Southbound traffic will be on the west side of Main 
Street

 There will be no on street parking on Main Street

As a reminder the lanes on Main Street will be 
narrow, please slow down and use caution when 
passing workers and equipment. Please be patient 
and expect some delays. Watch for trucks and 
equipment moving in and out of the work area.
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