CONTRACT TIME FOR COMPLETION

Wisconsin Department of Transportation =~ DT1923  04/2011
Project ID 2697-00-75 Highway Main Street Project Title Main Street Rehabilitation Date of Letting November 10th, 2015
Work Type Resurfacing County Ozaukee Project Limits Division Street to Concord Place Probable Date of Beginning April 18th, 2016
Working Days 0 10 20 30 40 50
June
Corrugated Median Grinding ] |
Pavement Marking Removals L]
Traffic Control E
Curb & Gutter Removals | =] Stage 1
Concrete Repairs/Replacement | ‘
Concrete Curb & Gutter I [ | k 7] Stage 2a
Concrete Sidewalk [ |
Concrete Curing ’ | | N | i:] Stage 2b
Diamond Grinding S L NN
Restoration ¥ \ ] Stage 3
Pavement Markings ﬂ m
Stage 5
] |
L . l
| |
| 1 |
) | | -
ITEM ANALYSIS
It Contract Quantity per Stage Total unit | Production Working Days Stage 1 Stage 2a Stage 2b Stage 3 Stage 5
em Stage 1 Stage 2a | Stage 2b | Stage 3 Stage 5 | Quantity Rate (per Stage) Begin End | Begin End | Begin End | Begin End | Begin End
Corrugated Median Grinding 7,116 7,116 SF. 10000 1./ / / / 0 1
Pavement Marking Removals 1,678 1,678 LE: 5000 1/ / / / 0 1
Traffic Control 1 1 1 1 4 Days 1 1/ 1 /711 11 1 2 15 16 29 30 31 32
Curb & Gutter Removals 1,276 490 0 104 1,870  [LF 1000 2/ 1710/ 11 2 4 16 17 32 33
Concrete Repairs/Replacement 1,233 1,612 0 207 3,062 |S.Y. 500 3/ 41707/ 1/ 2 5 16 20 32 33
Concrete Curb & Gutter 1,286 490 0 1,567 3,343 IRES 700 2/ 1/ 01/ 381/ 4 6 18 19 33 36
Concrete Sidewalk 601 735 0 515 1,851 S.E. 1000 1/ 1/ 07/ 1/ 4 5 18 19 33 34
Concrete Curing 1 1 0 1 3 Stage 0.2 5/ 51101/ 51 6 11 20 25 36 41
Diamond Grinding 12,300 12,050 0 5,900 30,250 [S.Y. 5000 3/ 3107/ 21 11 14 25 28 41 43
Restoration 170 55 0 550 775 8. 1500 1/ 1/ 0/ 11/ 14 15 28 29 43 44
Pavement Markings 5222 6,938 759 3,957 16,876 |L.F. 10000 1/ 17117 11 14 15 28 29 30 31 43 44
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Date Days Possible | Probable Working Days REMARKS
Month Begin End Month Total Holiday | Work Days % Month | Total
January 1/1/2016 [ 1/31/2016 0 0 0 0 0 0
February 2/1/2016 | 2/28/2016 0 0 0 0 0 0
March 3/1/2016 | 3/31/2016 0 0 0 75 0 0
April 4/1/2016 | 4/30/2016 13 13 10 80 8 8
May 5/1/2016 5/31/2016 31 44 1 21 85 18 26
June 6/1/2016 | 6/30/2016 27 71 22 95 18 44
July 7/1/2016 | 7/31/2016 0 71 0 95 0 44
August 8/1/2016 | 8/31/2016 0 71 0 85 0 44
September 9/1/2016 | 9/30/2016 0 71 0 80 0 44 Calendar Days 71
October 10/1/2016 | 10/31/2016 0 71 0 75 0 44 Working Days 44
November 11/1/2016 | 11/30/2016 0 71 0 60 0 44 Completion Date June 24, 2016
December 12/1/2016 | 12/31/2016 0 71 0 0 0 44 CONSTRUCTION YEAR: 2016 Prepared By Kevin Wagner
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